Bench-Scale Development of a Hot Carbonate Absorption Process with Crystallization-Enabled High Pressure Stripping for Post-Combustion CO<sub>2</sub> Capture (DOE/NETL Agreement No. DE-FE0004360)

Illinois State Geological Survey, Prairie Research Institute, University of Illinois Energy Commercialization, LLC

2011 DOE/NETL CO<sub>2</sub> Capture Technology Meeting

Pittsburgh, PA • August 22-26, 2011









### Project Team- Key Personnel

■ NETL Andrew Jones (COR)

ICCI Joseph Hirschi (ICCI manager)

■ UIUC Yongqi Lu (Project manager)

Massoud Rostam-Abadi (Technical advisor)

David Ruther (Laboratory specialist)

Manoranjan Sahu (Task leader)

Xinlei Wang (Prof., ABE)

Xinhuai Ye (Task leader)

Two graduate students (Research assistants)

Energy Commercialization, LLC

Kevin O'Brien (EC PI)

Scott Chen (Consultant)

Askar Fahr (Modeling)

#### **Lead Contractor**

- □ Prairie Research Institute/ University of Illinois at Urbana-Champaign
  - Five scientific surveys including Geological Survey (ISGS)
  - 700 scientists and technical support staff
  - Annual budget of \$50 million
  - Lead organization of Midwest Geological Sequestration Consortium Partnership
  - Advanced Energy Technology Initiative (AETI)-ISGS
    - carbon capture & sequestration
    - materials and systems for energy and environmental applications
    - combustion-generated air pollution control
    - energy-water nexus



#### **Presentation Outline**

- □ Project Overview
- Technology Fundamentals and Background
- □ Progress and Current Status of Project
- ☐ Plans for Future Work/Development

# **Project Objectives**


- □ Perform a proof-of-concept study aimed at generating process engineering and scale-up data to help advance the Hot-CAP to a pilot-scale demonstration level within three years
  - Lab- and bench-scale tests of thermodynamics and reaction engineering data of major unit operations
  - Process simulation and techno-economic analysis studies



### **Project Funding**

	Budget, \$
DOE/NETL	1,277,118
ICCI (cash)	201,000
UIUC (in kind)	124,038
EC, LLC (in kind)	40,000
Total	1,642,156

(Cost share is ~22%)



DOE funding and cost share on a yearly basis

Project duration: 1/1/2011 - 12/31/2013

### **Project Team**

#### DOE/NETL

Funder



#### Illinois Clean Coal Institute

Co-funder



### University of Illinois at Urbana-Champaign

> Bench- and lab-scale experimental studies, co-funder



### **Energy Commercialization, LLC**


> Process simulation and techno-economic studies, co-funder



#### **Presentation Outline**


- Project Overview
- Technology Fundamentals and Background
- □ Progress and Current Status of Project
- ☐ Plans for Future Work/Development

# Hot Carbonate Absorption Process with High Pressure Stripping Enabled by Crystallization (Hot-CAP): Process Flow Diagram



- Absorption at 70-80 °C
- Working capacity of 40wt% PC: ~15-40% carbonate-to-bicarbonate (CTB) conversion
- □ Crystallization at room temperature (~30°C)
- Stripping of bicarbonate slurry at 10-40 atm

### **Major Reactions**



$$SO_4^{2-}$$
 reclamation  
 $K_2SO_4 + CaO + 3H_2O + 2CO_2 =$   
 $2KHCO_3 + CaSO_4 \cdot 2H_2O(s) \downarrow$ 

$$CO_2 \text{ absorption at } 70-80^{\circ}C$$

$$CO_2 + H_2O + K_2CO_3 = 2KHCO_3$$


$$SO_2 + 1/2O_2 + K_2CO_3 = K_2SO_4 + CO_2$$

$$Crystallization at 30^{\circ}C$$


 $KHCO_3 = KHCO_3(s) \downarrow$ 

$$CO_2$$
 desorption at  $\geq 140^{\circ}C$   
 $KHCO_3 = CO_2(g) \uparrow + H_2O + K_2CO_3$ 

# Thermodynamic Feasibility



- VLE data show 90% CO<sub>2</sub> removal (P<sub>CO2</sub>=2-0.2 psia) is possible for 40%wt PC at K<sub>2</sub>CO<sub>3</sub>-to-KHCO<sub>3</sub> conversion from 15-20% at inlet to 40-53% at outlet at 70-80°C
- Higher stripping pressure (10-40 atm) possible by employing slurry (high wt%, high K<sub>2</sub>CO<sub>3</sub>-to-KHCO<sub>3</sub> conversion, see \$1) and high temperature
- Bicarbonate crystallizes from A to C when cooled to ~30°C while not precipitated in absorption column (70-80 °C)




Solubility of KHCO<sub>3</sub> in PC solution

# Hot-CAP vs. MEA

Items	MEA	Hot-CAP
Solvent	30wt% MEA	40wt% K <sub>2</sub> CO <sub>3</sub>
Solvent degradation	Υ	N
Corrosion	Υ	Less significant
Absorption temperature	40-50 °C	70-80 °C
Stripping temperature	120 °C	140-200 °C
Stripping pressure	2 atm	10-40 atm
Phase change bw absorb. and stripping	N	Crystallization
FGD required	Υ	N

### Advantages of Hot-CAP

- High stripping pressure
  - Low compression work
  - Low stripping heat (high CO<sub>2</sub>/H<sub>2</sub>O ratio)
- Low sensible heat
  - Comparable working capacity to MEA
  - ➤ Low Cp (1/2)
- Low heat of absorption
  - > 7-17 kcal/mol CO<sub>2</sub> (crystallization heat incld.) vs. 21 kcal/mol for MEA
- □ FGD may not be required
- No solvent degradation
- Lower cost than amines
- Less corrosive than amines




## Energy Use Comparison: Hot-CAP and MEA

Items	MEA	Hot-CAP
Energy Consumption		
CO <sub>2</sub> desorption		
Heat of absorption (Btu/lbCO <sub>2</sub> )	825	600
Sensible heat (Btu/lbCO <sub>2</sub> )	600	300
Stripping heat (Btu/lbCO <sub>2</sub> )	270	30
Electricity equivalent (kWh/ kg CO <sub>2</sub> )	0.23	0.17
Compression work (kWh/ kg CO <sub>2</sub> )	0.10	0.03
Total electricity (kWh/kg CO <sub>2</sub> )	0.33	0.20
Operating		
Degradation (kg MEA/ ton CO <sub>2</sub> )	2	0
FGD Required	Υ	N

Hot-CAP system projected to have overall 40% less parasitic power than benchmark MEA system

### Technical Risks and Mitigation Strategies



Risk	Mitigation
A. Insufficient rate of CO <sub>2</sub> absorption	Develop promoters/catalysts & reconfigure absorption column
B. Stripping pressure not high enough (e.g.,<10 atm)	Develop a sodium bicarbonate-based slurry
C. Heat exchanger and crystallizer fouling	Vender consultation, engineering analysis and customized design
D. Insufficient cooling rate in crystallizer affects cost/space	Same as above
E. Stripper required to handle slurry and high pressure	Same as above

#### **Presentation Outline**

- Project Overview
- Technology Fundamentals and Background
- □ Progress and Current Status of Project
- ☐ Plans for Future Work/Development

# Project Tasks (1/1/2011-12/31/2013)

Task 1. Project planning & management	<ul> <li>Task 4. Phase equilibrium &amp; kinetics of high pressure stripping</li> <li>VLE of slurry system</li> <li>Stripping column test</li> </ul>
<ul> <li>Task 2. Kinetics of CO<sub>2</sub> absorption</li> <li>Absorption kinetics</li> <li>Absorption column test</li> </ul>	Task 5. Kinetics of sulfate reclamation
<ul> <li>Task 3. <u>Crystallization</u> kinetics &amp; solubility of bicarbonate</li> <li>KHCO<sub>3</sub> crystallization test</li> <li>NaHCO<sub>3</sub> crystallization test</li> </ul>	<ul> <li>Task 6. Techno-economic evaluation</li> <li>Risk mitigation study</li> <li>Process modeling/ simulation</li> <li>Economic evaluation</li> </ul>

#### Project currently in the 8th month

Tasks/subtasks on project schedule	Schedule	Status
2.1 Absorption in K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> (PC) solution	3/1/11-12/31/11	In progress
3.1 Equipment setup & KHCO <sub>3</sub> crystallization test	4/1/11-12/31/11	In progress
4.1 VLE of K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> slurry	7/1/11-3/31/12	In progress
6.1 Risk mitigation studies and literature& data prep.	1/1/11-12/31/13	In progress


17

# Summary of Progress to Date

#### Project currently in the 8<sup>th</sup> month

Tasks/subtasks on project schedule	Comments
2.1 Absorption in K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> (PC) solution	Results provided baseline for further promoter/catalyst and column configuration studies
3.1 Equipment setup & KHCO <sub>3</sub> crystallization test	Results proved feasibility of bicarbonate crystallization at Hot-CAP conditions
4.1 VLE of K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> slurry	A high pressure equilibrium cell setup is in progress
6.1 Risk mitigation studies and literature & data prep.	Vendor discussions resulted in design modifications to mitigate fouling risk

#### Task 2.1 Absorption in PC solution: Stirred Tank Reactor (STR) Experimental Setup







(PrC: Pressure controller; TC: Thermal couple; PG: pressure gauge DAQ: Data acquisition)

Instant flux of CO<sub>2</sub> absorption

$$J_{CO2} = \frac{dP_{CO2}}{dt} \frac{V_g}{R T A_{GL}}$$




### CO<sub>2</sub> Absorption into PC Solution



- □ Rates into 40wt% PC with 20% conversion (PC40-20) slower than 20wt% PC with 20% conversion (PC20-20) at the same temperature (60°C)
  - Rates adversely impacted by increasing PC concentration (impacts on diffusivity, viscosity, CO<sub>2</sub> solubility, etc)
  - > Rates into PC40-20 at 60 °C still comparable to PC20-20 at 40°C and 50°C
- ☐ Rates improved by increasing reaction temperature from 60°C to 80°C
  - Impact of T on reaction kinetics > on CO<sub>2</sub> solubility (Henry's constant)

### CO<sub>2</sub> Absorption into 40 wt% PC with Two Selected Catalysts



■ Two inorganic catalysts, CAT1 and CAT2, identified more effective than other tested inorganic catalysts


1.88

E (80°C)

Addition of 4 wt% CAT1 or CAT2 raised rate by 2 times at 60, 70, 80°C

2.12

#### Comparison with CO<sub>2</sub> Absorption into MEA Solution





- Comparison with 3M MEA with 40% conversion (MEA3-40) at 50°C
  - > STR rates into PC40-20 w/o a catalyst at 80°C were 7.1-17.9 times slower
  - Rates into PC40-20 with CAT2 at 80°C were 3.1-4.8 times slower
- Rate difference between MEA and PC40 is smaller in a packed-bed column than a STR because of the effect of gas phase diffusion
- Screening of promoters/catalysts in progress currently

### Task 3.1 Experimental Setup & Bicarbonate Crystallization


- A simplified crystallization unit
  - > 100 ml reactor with stirrer
  - T control and monitoring
- 40wt% PC solution with 40% conversion (PC40-40) employed
- Starting T=70°C to end T=25-45°C

- Rate of crystallization controlled by cooling rate
  - Crystals formed immediately with decreasing T and preceded continuously
  - In rapid cooling, rate could be limited by nucleation







#### Characterization of Crystal Products



- ☐ High purity kalicinite (KHCO<sub>3</sub>) prevailed in products
- More needle-shape crystals at lower cooling rate or higher supersaturation ratio
- ☐ Yield of KHCO<sub>3</sub> crystals (~50%) determined by end T



### New Experimental Setup for Crystallization



- Ongoing/ future crystallization studies
  - Crystallization kinetics
  - Optimization of product recovery (size, purity, recovery etc)
  - Crystallization heat measurements
  - Agitation effect
  - Cooling rate effect


A new automated calorimetry reactor instrument (Syrris Atlas)

(accurate temperature control from -40°C -150 °C; Power Compensation Calorimetry and Heat Flow Calorimetry; turbidity and pH monitoring)

#### Task 6.1 Risk Mitigation Studies – Heat Exchanger and Crystallizer's Cooler

- Options to mitigate fouling risk related to bicarbonate scaling
  - Reducing temperature difference in cross heat exchanger
  - Pre-seeding crystallization solution
  - Using plate and frame type of heat exchanger
  - Using vacuum cooling crystallizer or surface cooling crystallizer equipped with scrappers
  - Adding extra heat exchange units/modules
- ☐ Hot-CAP requires heat recovery from hot CO₂-rich solution from absorber
- □ Conventional single-crystallizer design requires a large ∆T between inlet and outlet liquids, undesirable for heat recovery from incoming solution

### Modified Crystallizer Design Option for Mitigating Fouling Risk



(Mass balance based on a 25 MWe power plant or 25 ton/hr CO<sub>2</sub>)

- One approach is to use multiple crystallization units/modules to reduce ΔT between inlet and outlet streams of each crystallizer
- Feasibility is currently under examination by a heat exchanger vendor

#### **Presentation Outline**

- Project Overview
- Technology Fundamentals and Background
- □ Progress and Current Status of Project
- □ Plans for Future Work/Development

# Project Schedule (1/1/2011 – 12/31/2013)

Budget period			BP	1: 1/	1/20	11 – 12						1/1/2012	_								31/20	13	
Months after contract award	1	2	3	4	5 6	7 8	9	10 11	12	1 2 3	4	5 6	7 8	9 10	11 12	1 2	3	4 5	6	7 8	9 1	0 11 1	2
Task 1 Project planning & management					•		1		.		•		•			[		·		•			
1.1 Project planning																							
1.2 Laboratory preparation																							
1.3 Project management and reporting			Q		(	2	Q		Q	(	2	Q		Q	Q		Q		Q		Q	]	7
Task 2. Kinetics of CO <sub>2</sub> absorption	Ι		_																				
2.1 Absorption in K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> solution	I			a					d/A														
2.2 Absorption in K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> /K <sub>2</sub> SO <sub>4</sub> solution	Ι									g													
2.3 Absorption column test	Ι									h				n									
2.4 Absorption in K <sub>2</sub> -Na <sub>2</sub> CO <sub>3</sub> /K-NaHCO <sub>3</sub> solution	Ι																		t				
Task 3. Crystallization kinetics and solubility of	Ī																						
bicarbonate																							
3.1 Equipment setup & KHCO <sub>3</sub> crystallization test	Ι				b				е														
3.2 Impact of sulfate on KHCO <sub>3</sub> crystallization	Ι											j/B											
3.3 NaHCO <sub>3</sub> crystallization	I														0								
3.4 Solubility of K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> system	1														p				u				
Task 4. Phase equilibrium & kinetics of high	Ī																						
pressure stripping	1																						
4.1 VLE of K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> slurry	_						С			i													
4.2 VLE of K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> /K <sub>2</sub> SO <sub>4</sub> slurry	I											k/C											
4.3 Stripping column test of K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> slurry	Ī												m				r						
4.4 Column test of K2CO3/KHCO3/K2SO4 slurry	Ī																		v				
Task 5. Kinetics of sulfate removal	Ī																						
5.1 CaSO <sub>4</sub> precipitation in K <sub>2</sub> CO <sub>3</sub> /KHCO <sub>3</sub> solution	1											1					s/D						
5.2 CaSO <sub>4</sub> precipitation in K <sub>2</sub> -Na <sub>2</sub> CO <sub>3</sub> /K-NaHCO <sub>3</sub>	Ī																		w				
5.3 Solubility of K2CO3/KHCO3/K2SO4 system	Ī																				Z		
Task 6. Techno-Economic Evaluation	Ī																						
6.1 Literature, flowcharting & data preparation									f														
6.2 Process modeling/simulations															q				x				
6.3 Process and economic evaluations	I																		у				
6.4 Optimization & sensitivity analysis	Ī																					a	ı
6.5 Preparation of techno-economic study report	Ī																					ь	,

**Current date** 

#### Research Planned in the Future

- Focus 1: Generating kinetic and phase equilibrium data using lab testing facilities
  - Promoters/catalysts for absorption
  - Kinetics and VLE data for major unit operations
- Focus 2: Bench-scale column tests
  - Absorption column test
  - High pressure stripping column test
- ☐ Focus 3: Risk mitigation studies
  - Fouling of heat exchangers in a slurry system
  - High pressure stripper design
  - Crystallizer cooler design

#### **End result from this project:**

Laboratory scale system and techno-economic analysis validating technical and economic feasibility

#### **Commercialization Activities**

- This project
  - Continued interaction with equipment vendors to mitigate risks
  - Discussion of designs and results with engineering groups at utilities
  - Efforts designed to assure lab/bench scale system is "compatible" with power plant environment
- Next project
  - Pilot scale evaluation at field test site with slip stream

### Acknowledgements

- U.S. Department of Energy/ National Energy Technology Laboratory under Agreement No. DE-FE0004360
- □ Illinois Department of Commerce and Economic Opportunity through the Office of Coal Development and the Illinois Clean Coal Institute under Project No. 11/US-6

